

# Neighbourhood & Community Care

Issue 6 06/07/2020 – 17/07/2020



Dear Neighbour,

Please see below up and coming planned works for the next 2 weeks, please note the excavator breaking times will be as follows 8:30am – 11:30 am then a break until 1:30pm then breaking will continue from 1:30pm- 4:30pm bin lorries will continue to attend site to remove waste, all site traffic is marshalled by our trained traffic marshals, We will of course, endeavour to minimise any disruption while bringing lorries in and out of the site.

## Monday 06/07/2020

- Continue Installation of external scaffold install mono-flex wrap Sudbourne Road and Brixton Hill elevations.
- Soft Strip Works Ongoing materials being loaded in to skips from 1<sup>st</sup> floor level
- Demolition of roof slab to commence breaking times 8:30am – 11:30 am then a break until 1:30pm then breaking will continue from 1:30pm- 4:30pm.
- Demolition and removal of timber roof sections.

## Tuesday 07/07/2020

- Soft Strip Works Ongoing, materials being loaded in to skips from 1st floor level.
- Installation of external scaffold to link building Hater Road gate.
- Demolition of roof slab breaking times 8:30am – 11:30 am then a break until 1:30pm then breaking will continue from 1:30pm- 4:30pm.
- Demolition and removal of timber roof sections.

## Wednesday 08/07/2020

- Installation of Scaffold to link building Hater Road Gate.
- Soft Strip Works Ongoing, materials being loaded in to skips from 1st floor level.
- Demolition of roof slab breaking times 8:30am – 11:30 am then a break until 1:30pm then breaking will continue from 1:30pm- 4:30pm.
- Demolition and removal of timber roof sections.

## Thursday 09/07/2020

- Installation of Scaffolding to link building Hater Road gate.
- Soft Strip Works Ongoing materials being loaded in to skips from 1st floor level.

- Demolition of roof slab breaking times 8:30am – 11:30 am then a break until 1:30pm then breaking will continue from 1:30pm- 4:30pm.
- Demolition and removal of timber roof sections.

### Friday 10/07/2020

- Scaffold installation to link building to Hater Road gate.
- Soft Strip Works Ongoing, materials being loaded in to skips from 1st floor level.
- Demolition of roof slab breaking times 8:30am – 11:30 am then a break until 1:30pm then breaking will continue from 1:30pm- 4:30pm.
- Demolition and removal to timber roof sections

### Monday 13/07/2020

- Demolition of roof slab, breaking times 8:30am – 11:30 am then a break until 1:30pm then breaking will continue from 1:30pm- 4:30pm.
- Soft Strip Works Ongoing, materials being loaded in to skips from 1st floor level.

### Tuesday 14/07/2020

- Demolition of roof slab, breaking times 8:30am – 11:30 am then a break until 1:30pm then breaking will continue from 1:30pm- 4:30pm.
- Soft Strip Works Ongoing, materials being loaded in to skips from 1st floor level
- 

### Wednesday 15/07/2020

- Demolition of roof slab, breaking times 8:30am – 11:30 am then a break until 1:30pm then breaking will continue from 1:30pm- 4:30pm
- Soft Strip Works Ongoing, materials being loaded in to skips from 1st floor level

### Thursday 16/07/2020

- Demolition of roof slab, breaking times 8:30am – 11:30 am then a break until 1:30pm then breaking will continue from 1:30pm- 4:30pm
- Soft Strip Works Ongoing, materials being loaded in to skips from 1st floor level

### Friday 17/07/2020

- Demolition of roof slab, breaking times 8:30am – 11:30 am then a break until 1:30pm then breaking will continue from 1:30pm- 4:30pm
- Soft Strip Works Ongoing materials being loaded in to skips from 1st floor level

We will of course, endeavour to minimise any disruption and will continue to send you updates, as well as place updates on the notice boards located on the site hoardings as works progress.

We would like to thank you for your continued patience throughout our contracted works. We are always keen to improve our relationship with our neighbours and those affected by our works and would welcome any suggestions you may have.

If you have any queries or would like to know more about the site or about The O'Keefe Group, please do not hesitate to contact me Jason Beard; the Project Manager or Dave Foley; Contracts Manager or our main office on any of the details provided. I have listed our general site activities for the next two weeks ahead.

Yours sincerely,

O'Keefe Demolition Limited

Head Office:  
St. Andrews House  
1 Dreadnought Street  
London  
SE10 0PU

[info@okeefe.co.uk](mailto:info@okeefe.co.uk)

020 8858 9124

Project Manager & Project Contact:

Jason Beard 07976 390 593  
[jason.beard@okeefe.co.uk](mailto:jason.beard@okeefe.co.uk)

Dave Foley 07917 031 274  
[dave.foley@okeefe.co.uk](mailto:dave.foley@okeefe.co.uk)

Site Postal Address:

O'Keefe Site Office  
Belmore Street  
London  
SW8 2JY

Out of Office Emergency:

07917 031 281