

Community Engagement – Weekly Update ref. Demolition Works

From: 22nd March 21' to 26th March 21'

Dear All,

Please see detailed below an update from site in relation to planned works for the next week. As previously communicated these weekly updates will continue right up to the end of the demolition period.

Please note the agreed excavator breaking times will continue as follows – firstly, 8:30am to 11:30am and then again from 1:30pm to 4:30pm. Normal site activities through the day include plant movement, munching concrete with an excavator attachment, installation of remaining ground retention systems, loading of excess materials and arisings onto lorries and these activities will continue throughout the working day. The breaking of the existing basement concrete slab is the only activity that falls under the agreed time and noise restrictions. As you are aware by now, we have dedicated traffic marshals at both vehicular entrances to site off Sudbourne and Hayter Rd. who will reduce any impact to residents that these lorries or plant movements will have accessing or egressing site during working hours. The marshals will also maintain a high level of cleanliness at each entrance and ensure our site is presented well at all times.

Monday 22/03/2021

- Demolition of existing basement slab - breaking times 8:30am to 11:30am then a break until 1:30pm and breaking will continue from 1:30pm- 4:30pm.
- Broken concrete and arisings to be loaded away in lorries and these lorries will enter and exit site via the Sudbourne Rd. vehicular entrance. Continue with remaining ground retention systems.

Tuesday 23/03/2021

- Demolition of existing basement slab - breaking times 8:30am to 11:30am then a break until 1:30pm and breaking will continue from 1:30pm- 4:30pm.
- Broken concrete and arisings to be loaded away in lorries and these lorries will enter and exit site via the Sudbourne Rd. vehicular entrance. Continue with remaining ground retention systems.

Wednesday 24/03/2021

- Demolition of existing basement slab - breaking times 8:30am to 11:30am then a break until 1:30pm and breaking will continue from 1:30pm- 4:30pm.
- Broken concrete and arisings to be loaded away in lorries and these lorries will enter and exit site via the Sudbourne Rd. vehicular entrance. Continue with remaining ground retention systems.

Thursday 25/03/2021

- Demolition of existing basement slab - breaking times 8:30am to 11:30am then a break until 1:30pm and breaking will continue from 1:30pm- 4:30pm.
- Broken concrete and arisings to be loaded away in lorries and these lorries will enter and exit site via the Sudbourne Rd. vehicular entrance. Continue with remaining ground retention systems.

Friday 26/03/2021

- Demolition of existing basement slab - breaking times 8:30am to 11:30am then a break until 1:30pm and breaking will continue from 1:30pm- 4:30pm.
- Broken concrete and arisings to be loaded away in lorries and these lorries will enter and exit site via the Sudbourne Rd. vehicular entrance. Continue with remaining ground retention systems.

We would like to thank you for your continued cooperation and patience throughout our works to date. We trust that the additional communications will give a more detailed account of what to expect on a weekly basis through the remainder of this demolition phase. Feel free to drop me a mail, call or text if you wish to discuss any of the above works in greater detail as we always encourage active dialogue with residents on our projects.

Finally, given our commitment to make a positive impact in your community during our period on-site please feel free to make any suggestions or advise on initiatives you think might be beneficial for us to get involved in or with over the coming months. We look forward to hearing from you.

Yours Sincerely

Stephen McGinty

Project Manager

McAleer & Rushe Contracts UK Ltd

stephen.mcginty@mcaleer-rushe.co.uk

Mobile No: 07809907063